
As of October 2015 

HP Enterprise Services, LLC - Contract No: NNX11AA01C 

Modification 
Number 

Date Subject 

Base 12/27/10  Agency Consolidated End-User Services (ACES)  

Mod 001  1/31/11  Suspension of performance due to receipt of Protest B-404724.  

Mod 002  4/20/11 The purpose of this modification is in response to Protest B-404724 and, reference Contract Phase-In start date for Wave 1.  

Mod 003  6/3/11 The purpose of this modification is to incorporate the contractual schedule changes. 

Mod 004  6/23/11 The purpose of this modification is to incorporate one (1) approved Infrastructure Proposal, Microsoft Enterprise License Bridge Proposal.  

Mod 005  8/6/11 
The purpose of this modification is to (1) initiate the ACES Product Catalog (APC) before the contractual start date of November 1, 2011, for the 
purpose of augmenting ordered seats, and (2) clarify payments options for ordered “B” seats, during the phase-in period. 

Mod 006  8/24/11 The purpose of this modification is to incorporate the Wireless Mobile Hotspot Services. 

Mod 007  9/5/11 
The purpose of this modification is to incorporate additional Multi-Function Devices (MFD) and printer product information and CLIN pricing as set 
forth in Contractor’s proposal #UNP-EPO-0001 dated August 26, 2011, and to update Section 6.1, Associate Contractor Agreements. 

Mod 008  9/21/11 
The purpose of this modification is to incorporate Verizon Cellular Services and CLIN pricing as set forth in contractor’s proposal #UNP-EPO-
0003-3 dated September 06, 2011. 

Mod 009  9/27/11 
The purpose of this modification is to incorporate the Ultra Lightweight Laptop Seat and CLIN pricing as set forth in Contractor’s proposal dated 
September 16, 2011. 

Mod 010  9/30/11 Funding Only Action 

Mod 011  10/19/11 
The purpose of this modification is to Update Attachment I-1 Addendum 1, Cross Functional Performance Work Statement, and Remove DRD CF-
05, I3P Application Inventory (AI) Report and requirements within Attachment I-02, Data Procurement Document. 

Mod 012  10/27/11 Funding Only Action 

Mod 013  11/23/11 
The purpose of this modification is to remove the Seats Volume Discount and to incorporate the Other Mobile (OM) seat and CLIN pricing as set 
forth in Contractor’s proposal dated November 3, 2011. 

Mod 014  12/02/11 Funding Only Action 

Mod 015  12/7/11 
The purpose of this modification is to incorporate the “M” Smartphone Seat and CLIN pricing as set forth in Contractor’s proposal dated November 
9, 2011. 

Mod 016  12/9/11 Funding Only Action 

Mod 017  12/13/11 Funding Only Action 

Mod 018  12/15/11 
The purpose of this modification is to incorporate two (2) approved Infrastructure Proposals, (A.1) Enhanced System Administration Services – 
HQ/ITCD Proposal, and (A.2) Enhanced System Administration Services – HQ/Admin. 

Mod 019  12/21/11 Funding Only Action 

Mod 020  12/22/11 
The purpose of this modification is to incorporate the Engineering Workstation and CLIN pricing as set forth in Contractor’s proposal dated 
November 28, 2011. 

Mod 021  1/3/12 

The purpose of this modification is to incorporate seven (7) approved Infrastructure Proposals, File Services Seat Support – GRC, Dedicated 
System Administration Services- GRC/R, Dedicated System Administration Services- GRC/D, Dedicated System Administration Services- 
GRC/BLDG 3, Dedicated System Administration Services- GRC/FT, Dedicated System Administration Services-GRC/H, and Dedicated System 
Administration Services- GRC/ BLDG 142.  

Mod 022 
 

1/4/12 Funding Only Action 

Mod 023 1/5/12 
The purpose of this modification is to update Data Requirements Description (DRD) for MA-08, Environmental and Energy 
Consuming Product Compliance Reports and revise Data Requirements Description (DRD) for IT-01, Agency Cellular Seat Detail Report.  

Mod 024  1/6/12 Funding Only Action 

Mod 025  1/11/12 
The purpose of this modification is to incorporate one (1) approved Infrastructure Proposals, Enhanced System Administration Services – 
HQ/SMD Proposal.  

Mod 026  1/12/12 Funding Only Action 

Mod 027  1/19/12 Funding Only Action 

Mod 028  1/25/12 
The purpose of this modification is to incorporate three (3) approved Infrastructure Proposals, (A.1) JSC Purchase of ODIN Assets; (A.2) 
Enhanced System Administration Services;  and (A.3) NSSC SAN Proposal. 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/NNX11AA01C__Redacted_Ver__.pdf?rhid=1000&did=1038758&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_001__NNX11AA01C__Redacted.pdf?rhid=1000&did=1115394&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_002__NNX11AA01C__Redacted.pdf?rhid=1000&did=1115422&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_003__NNX11AA01C__Redacted.pdf?rhid=1000&did=1115431&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_004__NNX11AA01C__Redacted.pdf?rhid=1000&did=1115454&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_005__NNX11AA01C__Redacted.pdf?rhid=1000&did=1128887&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_006__NNX11AA01C__Redacted.pdf?rhid=1000&did=1128894&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_007__NNX11AA01C__Redacted.pdf?rhid=1000&did=1128965&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_008__NNX11AA01C__Redacted.pdf?rhid=1000&did=1128976&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_009__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209656&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_010__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209811&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_011__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209815&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_012__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209818&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_013__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209868&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_014__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209873&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_015__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209884&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_016__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209887&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_017__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209892&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_018__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209894&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_019__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209895&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_020__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209910&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_021__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209914&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_022___NNX11AA01C__Redacted.pdf?rhid=1000&did=1209925&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_023__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209941&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_024__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209947&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_025__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209950&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_026__NNX11AA01C__Redacted.pdf?rhid=1000&did=1209951&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_027__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238896&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_028__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238904&type=released


Mod 029  1/26/12 Funding Only Action 

Mod 030 2/3/12 
The purpose of this modification is to incorporate one (1) approved Infrastructure Proposal: (A.1) Dedicated System Administration Support 
Services for SSC/GPO. 

Mod 031 2/6/12 Funding Only Action 

Mod 032 2/14/12 
The purpose of this modification is to incorporate three (3) approved Infrastructure Proposals:  (A.1) Dedicated Support Services for MSFC/XP; 
(A.2) Dedicated System Administration Services for MSFC/NEACC;  and (A.3) Enhanced System Administrator Services for HQ/COOP. 

Mod 033 2/14/12 Funding Only Action 

Mod 034 2/15/12 Funding Only Action 

Mod 035 2/24/12 Add DSA Support @ LaRC; Add DSA Service and Move Support @ MSFC; Add DSA Services @ SSC; Add Move Support @ HQ 

Mod 036 2/28/12 Funding Only Action 

Mod 037 3/2/12 Funding Only Action 

Mod 038 3/12/12 The purpose of this modification is to incorporate the following:  Incorporate five (5) approved Infrastructure Upgrade Proposals (IUPs). 

Mod 039 3/14/12 Funding Only Action 

Mod 040 3/19/12 The purpose of this modification is to incorporate the following:  Add International Cellular Service 

Mod 041 3/20/12 Funding Only Action 

Mod 042 3/23/12 
The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUPs), (A.1) Move 
Support –KSC/GSD&O, LX and (A.2) ELVIS II Computer Seat Installation - KSC 

Mod 043 3/26/12 The purpose of this modification is to incorporate the USA Mobility Paging Services and CLIN pricing 

Mod 044 3/26/12 Funding Only Action 

Mod 045 4/3/12 
The purpose of this modification is to incorporate the following:  Incorporate three (3) approved Infrastructure Upgrade Proposals (IUPs), (A.1) 
JSC Software and Support Purchases, (A.2) Enhanced System Administration HQ/SW Librarian,  and (A.3) Move Support II – KSC/GSD&O LX 

Mod 046 4/4/12 Funding Only Action 

Mod 047 4/10/12 Funding Only Action 

Mod 048 4/16/12 
As a result of the discussions related to the revised ACES phase-in approach and deployment schedule, NASA and the Contractor (HPES) 
mutually agree to incorporate the following changes to the contract as complete and equitable adjustments to the prices and terms of the contract. 

Mod 049 4/18/12 
The purpose of this modification is to incorporate the following: Extend I 25797: ELVIS II Computer Seat Installation - KSC: The purpose of this 
modified IUP is to expand the services initially proposed under and covered in Modification #42. 

Mod 050 4/20/12 Funding Only Action 

Mod 051 4/25/12 
The purpose of this modification is to incorporate the following:  1. Incorporate two (2) approved Infrastructure Upgrade Proposals (IUPs), (A.1) 
Enhanced System Administration Support – GSFC/JPSS and (A.2) DFRC Purchase of ODIN Assets. 

Mod 052 4/26/12 Funding Only Action 

Mod 053 5/1/12 
The purpose of this modification is to incorporate the following:  Incorporate one (1) approved Infrastructure Upgrade Proposals (IUPs), (A.1) 
Dedicated Support Services – NSSC/KACE. 

Mod 054 5/3/12 Funding Only Action 

Mod 055 5/8/12 
The purpose of this modification is to incorporate the Contract Enhancement - Verizon Push-to-Talk Service and CLIN pricing as set forth in 
Contractor’s proposal dated March 30, 2012. 

Mod 056 5/9/12 Funding Only Action 

Mod 057 5/11/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Move 
Support – GRC/GESS IT. 

Mod 058 5/22/12 
The purpose of this modification is to incorporate the following:  Extend 25797: ELVIS II Computer Seat Installation - KSC: The purpose of this 
modified IUP is to expand the services initially proposed under and covered in Modification #42. 

Mod 059 5/22/12 Funding Only Action 

Mod 060 5/24/12 Funding Only Action 

Mod 061 5/30/12 
The purpose of this modification is to incorporate the following:  Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
ProofPoint Privacy Module Pilot – Phase I 

Mod 062 6/1/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Domain 
Controllers - JSC/MCC 

Mod 063 6/8/12 Funding Only Action 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_029__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238913&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_030__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238924&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_031__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238928&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_32__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238935&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_033__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238957&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_034__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238962&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_035__NNX11AAO1C__Redacted.pdf?rhid=1000&did=1238974&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_036__NNX11AA01C__Redacted.pdf?rhid=1000&did=1238977&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_037__NNX11AA01C__Redacted.pdf?rhid=1000&did=1239003&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_038__NNX11AA01C__Redacted.pdf?rhid=1000&did=1239005&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_039__NNX11AA01C__Redacted.pdf?rhid=1000&did=1254740&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_040__NNX11AA01C__Redacted.pdf?rhid=1000&did=1269963&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_041__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270047&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_042__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270095&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_043__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270104&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_044__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270117&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_045__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270118&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_046__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270129&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_047__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270143&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_048__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270153&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_049__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270163&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_050__NNX11AA01C__Redacted.pdf?rhid=1000&did=1270176&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_051__NNX11AA01C__Redacted.pdf?rhid=1000&did=1334819&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_052__NNX11AA01C__Redacted.pdf?rhid=1000&did=1334887&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_053__NNX11AA01C__Redacted.pdf?rhid=1000&did=1334899&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_054__NNX11AA01C__Redacted.pdf?rhid=1000&did=1334909&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_55__NNX11AA01C__Redacted.pdf?rhid=1000&did=1334991&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_056__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335067&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_57__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335124&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_058__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335127&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_059__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335128&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_060__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335129&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_61__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335130&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_62__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335132&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_063__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335133&type=released


Mod 064 6/15/12 Funding Only Action 

Mod 065 6/21/12 Funding Only Action 

Mod 066 7/3/12 

The purpose of this modification is to incorporate the following:  Extend 15009 Dedicated Move Support Services – MSFC/AS21 : The purpose of 
this modified IUP is to expand the services initially proposed under and covered in Modification #35. This will provide full-time Dedicated Support 
Services at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside 
at MSFC. Also to provide the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012. 

Mod 067 7/6/12 Funding Only Action 

Mod 068 7/16/12 Funding Only Action 

Mod 069 7/17/12 Funding Only Action 

Mod 070 7/23/12 Funding Only Action 

Mod 071 7/25/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) DAR 
Expedited Deployment – NSSC at a Firm Fixed Price (FFP). 

Mod 072 7/27/12 Funding Only Action 

Mod 073 8/3/12 Funding Only Action 

Mod 074 8/6/12 
The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) NSSC 
Early Tech Refresh at a Firm Fixed Price (FFP) and (A.2) JSC Software and Support Purchase at a Firm Fixed Price (FFP). 

Mod 075 8/9/12 Funding Only Action 

Mod 076 8/16/12 Funding Only Action 

Mod 077 8/20/12 Funding Only Action 

Mod 078 8/27/12 
The purpose of this modification is to incorporate the following: 1. Extend ELVIS II Computer Seat Installation - KSC: The purpose of this 
modified IUP is to expand the services initially proposed under IUP-ACES-0055 and covered in Modification #42 (and then subsequently noted in 
Mod #058). 

Mod 079 8/27/12 Funding Only Action 

Mod 080 8/31/12 Funding Only Action 

Mod 081 9/5/12 Funding Only Action 

Mod 082 9/14/12 Funding Only Action 

Mod 083 9/18/12 Funding Only Action 

Mod 084 9/19/12 

The purpose of this modification is to incorporate the following:  
1. Extend 15009 Dedicated Move Support Services – MSFC/AS21: This proposal Version 1.3 provides the pricing to cover an extension of the 
proposed services from the currently approved date of August 31, 2012 authorized in Modification #66 through September 30, 2012. 
 
In Contract Mod #35, the purpose of the Infrastructure Upgrade Proposal (IUP) was to provide full-time Dedicated Support Services (2 FTEs) at 
Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. 
HPES added the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012 as proposed in Version 
1.1 and approved. 
 
In Contract Mod #66, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in Version 1.2, which was accepted. 

Mod 085 9/19/12 Funding Only Action 

Mod 086 9/26/12 Funding Only Action 

Mod 087 9/27/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) KSC 
WINS Server Support at a Firm Fixed Price (FFP). 

Mod 088 9/28/12 

The purpose of this modification is to incorporate the following: 
1. Extend Dedicated System Administration Support – LaRC/COD: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide 
Dedicated System Administrator (DSA) support at NASA Langley Research Center (LaRC) for the Center Operations Directorate (COD), in 
accordance with the IUP SOW requirements provided by NASA on October 12, 2011 
 
This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of September 30, 
2012 authorized in Contract Modification #35 on February 24, 2012, through October 31, 2015. 

Mod 089 10/2/12 

The purpose of this modification is to incorporate the following: 
1. Extend Dedicated Move Support Services – MSFC/AS21: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time 
Dedicated Support Services (2 FTEs) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other 
buildings where XP personnel reside at MSFC, in accordance with the IUP SOW requirements provided by NASA on December 22, 2011. At 
NASA’s request, HPES added the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012 as 
proposed in Version 1.1 and approved in Contract Mod #35.  
 
Also at NASA’s request, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in 
Version 1.2, which was accepted in Contract Mod #66. Version 1.3 provided the pricing to cover an 
extension of the services through September 30, 2012, which was approved in Mod #84 on September 19, 
2012 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_064__NNX11AA01C__Redacted.pdf?rhid=1000&did=1335134&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_065__NNX11AA01C__Redacted.pdf?rhid=1000&did=1336157&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_66__NNX11AA01C__Redacted.pdf?rhid=1000&did=1336185&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_067__NNX11AA01C__Redacted.pdf?rhid=1000&did=1336194&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_068__NNX11AA01C__Redacted.pdf?rhid=1000&did=1336199&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_069__NNX11AA01C__Redacted.pdf?rhid=1000&did=1336207&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_070__NNX11AA01C__Redacted.pdf?rhid=1000&did=1435323&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_071_NNX11AA01C_Redacted.pdf?rhid=1000&did=1435513&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_72__NNX11AA01C__Redacted.pdf?rhid=1000&did=1435518&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_073__NNX11AA01C__Redacted.pdf?rhid=1000&did=1435534&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_074__NNX11AA01C__Redacted.pdf?rhid=1000&did=1435537&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_075__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438414&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_076__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438419&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_077__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438422&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_078__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438425&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_079__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438469&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_080__NNX11AA01C__Redacted.pdf?rhid=1000&did=1438470&type=released
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This Version 1.4 proposal extends the move support through October 31, 2012 in response to NASA’s request of September 28, 2012, and 
adjusts the level of effort. 

Mod 090 10/3/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Infrastructure Upgrade Proposal – SSC Early Tech Refresh at a Firm Fixed Price (FFP). 

Mod 091 10/8/12 

The purpose of this modification is to incorporate the following: 
1. Extend /Enhanced System Administration Services for HQ - COOP: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide 
Enhanced System Administration Services (ESA) for NASA Headquarters (HQ) to support its Continuity of Operations Plan (COOP) 
activities, in accordance with the IUP SOW staff related requirements provided by NASA on January 6, 2012 and approved in Contract Mod #32. 
 
This Version 2.0 HPES has proposed labor and travel to cover the same technical approach for a period of 
performance of October 1, 2012 through September 30, 2015 

Mod 092 10/11/12 

1. The purpose of this modification is to incorporate the International Cellular Service and CLIN pricing as set forth in Contractor’s proposal dated 
September 6, 2012 for Contract Years 2-10. 
 
2. In accordance with the Government’s acceptance of the Contractor proposal dated September 6, 2012, an updated Attachment I-9 is 
incorporated into this contract to add fixed unit pricing for International Cellular Service (Table 20 CLINs SS-1 thru SS-25 and footnotes) as shown 
in the attached replacement Attachment I-9 Pricing Tables. 
 
3. All other terms and conditions remain unchanged. 

Mod 093 10/12/12 

The purpose of this modification is to incorporate the following: 
Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) Infrastructure Upgrade Proposal – Elevated Privileges (EP) 
Provisioning Support – SSC at a Firm Fixed Price (FFP) of and (A.2) Infrastructure Upgrade Proposal – LaRC Early Tech Refresh– LaRC at a 
Firm Fixed Price (FFP).  

Mod 094 10/26/12 Funding Only Action 

Mod 095 10/31/12 

The purpose of this modification is to incorporate the following: 
1. Extend Enhanced System Administration Services – HQ/ITCD: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide one full-
time equivalent (1 FTE) Enhanced System Administration Services at NASA Headquarters (HQ) Information Technology Communication 
Directorate (ITCD) organization. 
 
This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of October 31, 
2012 authorized in Contract Modification #18 on December 15, 2011, through October 31, 2015. 

Mod 096 11/1/12 

The purpose of this modification is to incorporate the following: 
1. Extend Enhanced System Administration – HQ/SMD: The purpose of this Infrastructure Upgrade (IUP) is to provide one full-time equivalent (1 
FTE) Enhanced System Administration Services (ESA) at NASA Headquarters (HQ) for the entire Science Mission Directorate (SMD) organization 
to include priority service for a set of 27 select end users. 
  
This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of October 31, 
2012 authorized in Contract Modification #25 on January 11, 2012, through October 31, 2015. 

Mod 097 11/1/12 Funding Only Action 

Mod 098 11/8/12 Funding Only Action 

Mod 099 11/9/12 Funding Only Action 

Mod 100 11/14/12 Funding Only Action 

Mod 101 11/19/12 Funding Only Action 

Mod 102 11/20/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Infrastructure Upgrade Proposal – Landsat Data Continuity Mission (LDCM) Support – GSFC at a Firm Fixed Price (FFP) 

Mod 103 
 

11/21/12 Funding Only Action 

Mod 104 11/27/12 Funding Only Action 

Mod 105 11/28/12 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Infrastructure Upgrade Proposal – Expedited DAR Encryption – GSFC, at a Firm Fixed Price (FFP) 

Mod 106 11/28/12 Funding Only Action 

Mod 107 11/30/12 Funding Only Action 

Mod 108 12/3/12 

1. Extend Dedicated Move Support Services – MSFC/AS21: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time 
Dedicated Support Services ( ) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other 
buildings where XP personnel reside at MSFC. In Contract Mod #35, the purpose of the Infrastructure Upgrade Proposal (IUP) was to provide full-
time Dedicated Support Services at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings 
where XP personnel reside at MSFC. HPES added the support of a and use of a second van for the period February 15 – June 29, 2012 as 
proposed in Version 1.1 and approved. In Contract Mod #66, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in 
Version 1.2. In Contract Mod #84, HPES provided pricing to extend the period of performance to September 30, 2012, in Version 1.3. 
In Contract Mod #89, HPES Extends period of performance to Oct. 31, 2012 and reduces the level of effort and resources, in Version 1.4. 
In Contract Mod #96, HPES extended the move support through November 30, 2012 and applied Contract Year (CY) 2 labor rates, in Version 1.5. 

Mod 109 12/5/12 

1. The purpose of this modification is to incorporate the Upgraded ACES Pager Seat- ZP22 and CLIN pricing as set forth in Contractor’s proposal 
dated November 29, 2012 for Contract Years 1-10. 2. In accordance with the Government’s acceptance of the Contractor proposal dated 
November 29, 2012, an updated Attachment I-9 is incorporated into this contract to add fixed unit pricing for the Upgraded ACES Pager Seat- 
ZP22 (Table 10 CLINs I-14 thru I-27 and footnotes) as shown in the attached replacement Attachment I-9 Pricing Tables. 
3. All other terms and conditions remain unchanged. 
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Mod 110 12/7/12 Funding Only Action 

Mod 111 12/12/12 Funding Only Action 

Mod 112 12/17/12 Funding Only Action 

Mod 113 12/18/12 

The purpose of this modification is to incorporate the following: 1. Extend Dedicated System Administration Support – LaRC/E5-E6: The 
purpose of this Infrastructure Upgrade Proposal (IUP) is to provide at NASA Langley Research Center (LaRC) for the Exploration & Space 
Operations Directorate (ESOD), and Flight Projects Directorate (FPD) (E5 and E6), in accordance with the IUP SOW requirements provided by 
NASA on October 12, 2011 was approved September 30, 2012, authorized in Contract Modification #35 on February 24, 2012, In Contract Mod 
#88, Version 2.0 provided the pricing to cover an extension of the proposed services from the date of September 30, 2012 through October 31, 
2015. 

Mod 114 12/19/12 

1. The purpose of this modification is to incorporate the International Cellular Service –CLINs for Removing Services - dated November 01, 
2012 for Contract Years 2-10. 2. Version 2.3 of this Unsolicited Proposal (UNP) was accepted by NASA in Contract Mod. #92 on October 11, 
2012. 3. In accordance with the Government’s acceptance of the Contractor proposal dated November 01, 2012, an updated Attachment I-9 is 
incorporated into this contract to add unit pricing for the International Cellular Service (Table 20 CLINs SS-26 thru SS-28) as shown in the 
attached replacement Attachment I-9  Pricing Tables 4. All other terms and conditions remain unchanged. 

Mod 115 12/19/12 Funding Only Action 

Mod 116 12/20/12 

The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) MSFC 
Software 
Maintenance Purchase, at a Firm Fixed Price (FFP) of and (A.2) GSFC Early Tech Refresh- 
Additional, at a Firm Fixed Price (FFP) 

Mod 117 12/21/12 Funding Only Action 

Mod 118 12/27/13 Funding Only Action 

Mod 119 1/8/13 

The purpose of this modification is to incorporate the following: 1. Extend -Headquarters Move Support: The purpose of this Infrastructure 
Upgrade Proposal (IUP) Version 3.0 is to provide dedicated move support during the time of its building renovations from December 10, 2012 
through August 1, 2014. Version 1.0 was accepted by Contract Modification #35 on February 24, 2012. Version 2.0 covered Moves 2 & 3 which 
was accepted by Contract Modification #66 on July 1, 2012. 

Mod 120 1/10/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) JSC 
Move Support (Bldg. 4S), at a Firm Fixed Price (FFP) 

Mod 121 1/14/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) GSFC 
Early Tech Refresh at a Firm Fixed Price (FFP) 

Mod 122 1/18/13 
The purpose of this modification is to incorporate the following: 1. Extend Dedicated Support Services for MSFC/XP: The purpose of this 
Infrastructure Upgrade Proposal (IUP) is to provide full-time Dedicated Support Services ( ) at Marshall Space Flight Center (MSFC) for the XP 
organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. 

Mod 123 1/22/13 Funding Only Action 

Mod 124 1/28/13 Funding Only Action 

Mod 125 1/31/13 

The purpose of this modification is to incorporate the following: 1. Incorporate four (4) approved Infrastructure Upgrade Proposals (IUP), (A.1) 
Early Tech Refresh IUP – GSFC (Singer) at a Firm Fixed Price (FFP) of , (A.2) Dedicated Support – Air Force Contact Records-KSC at a Firm 
Fixed Price (FFP) of , (A.3) Early Tech Refresh- LaRC (Jan. 2013) at a Firm Fixed Price (FFP) of and (A.4) Early Mobility Upgrade-WFF (Stuchlik) 
at a Firm Fixed Price (FFP) 

Mod 126 2/4/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Vidyo 
Plugin Support for NASA DMV Pilot, at a Firm Fixed Price (FFP) 

Mod 127 2/4/13 Funding Only Action 

Mod 128 2/5/13 

The purpose of this modification is to incorporate the following: 1. Extend : Support – LaRC/COD: The purpose of this Infrastructure Upgrade 
Proposal (IUP) is to provide (DSA) support at NASA Langley Research Center (LaRC) for the Center Operations Directorate (COD). 
Version1.0, the Initial proposal was approved under Mod 35. Version 2.0 extended the period of performance through Oct. 31, 2015 and reduced 
the monthly hours was approved under Mod 88. Proposal Version 2.1 is to increase the level of support from FTE to FTE, beginning February 1, 
2013 until October 31, 2015. This incorporates requested support level changes and provides the updated monthly fixed price charge for the 
requested period of performance. Version 2.2 was needed to provide clarification on pricing within version 2.1. 

Mod 129 2/6/13 

The purpose of this modification is to incorporate the following: 1. Discontinue – LaRC/D304: The purpose of this Infrastructure Upgrade Proposal 
(IUP) is to discontinue the - for LARC/D304; affected January 31, 2013. In Mod 35, Version1.0 of the Initial proposal was approved with a POP 
ending October 31, 2015. With the approval of this Modification, LaRC/D304 request that HPES discontinue the DSA support from Mod 35 as of 
January 31, 2013 with no costs were incurred after the January 2013 date. 2. Extend : Enhanced System Administration Services – HQ/CSSC: 
The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide ) Enhanced System Administration Services at NASA Headquarters (HQ) 
for the Communication Support Service Center (CSSC) organization. Version1.1 the Initial proposal with a modified SOW was approved under 
Mod 28. Under Extend provides the pricing to cover an extension of the proposed services through October 31, 2015. 

Mod 130 2/8/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposals (IUP), (A.1) 
Increased NOMAD Default Mailbox Size Option 2 at a Firm Fixed Price (FFP) 

Mod 131 2/8/13 Funding Only Action 

Mod 132 2/12/13 
The purpose of this modification is to incorporate the following: 1. Extend KSC New Seat Installs-TOSC: The purpose of this Infrastructure 
Upgrade Proposal (IUP) is to provide installation support for the deployment of 121 additional compute seats, 60 monitors, and 93 mobility devices 
for the Test and Operations Support Contract (TOSC) provider at Kennedy Space Center (KSC). 

Mod 133 2/13/13 Funding Only Action 
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Mod 134 2/15/13 Funding Only Action 

Mod 135 2/21/13 
The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early 
Mobility Refresh-SSC Feb 2013- 5 Users (Black, Golden, Kelly, Malcom, Cook) at a Firm Fixed Price (FFP) of (A.2) Early Mobility Refresh-KSC 
(Zari) at a Firm Fixed Price (FFP) of and (A.3) ICAM NCAD Engineering Support at a Firm Fixed Price (FFP) 

Mod 136 2/26/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Enhanced System Administration Services – HQ/I St – Proposal at a Firm Fixed Price (FFP) 

Mod 137 2/27/13 Funding Only Action 

Mod 138 3/4/13 
The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early 
Mobility Refresh-KSC (Henry, Postell, Bundy) at a Firm Fixed Price (FFP) of , (A.2) Early Tech Refresh-MSFC (Feb 2013-5 Users) at a Firm Fixed 
Price (FFP) of , and (A.3) Early Mobility Upgrade-GRC at a Firm Fixed Price (FFP) 

Mod 139 3/5/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Infrastructure Move Support –MSFC at a Firm Fixed Price (FFP) 

Mod 140 3/13/13 
The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1)Early 
Tech Refresh-NSSC at a Firm Fixed Price (FFP) of and (A.2) JSC Early Tech Refresh at a Firm Fixed Price (FFP) 

Mod 141 3/13/13 Funding Only Action 

Mod 142 3/15/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Dedicated System Admin –Walk-Up Support – ARC/Code I at a Firm Fixed Price (FFP) 

Mod 143 3/19/13 
The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Dedicated System Administration – ARC/Bldg. 200 at a Firm Fixed Price (FFP) of and (A.2) Dedicated System  Administration – ARC/Code I at a 
Firm Fixed Price (FFP) 

Mod 144 3/21/13 

The purpose of this modification is to incorporate the following: 1. Section 2.8(a) 1852.232-77 Limitation of Funds (Fixed-Price Contract) (MAR 
1989) is revised  FROM: Of the total price of CLINs identified in NFS Clause 1852.216-78 Firm-Fixed Price, the sum of $133,802,967.16 is 
presently available for payment and allotted to this contract. It is anticipated that from time to time additional funds will  be allocated to the contract 
in accordance with the following schedule, until the total price of said items is allocated. 

Mod 145 3/25/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Additional Printer – Model C6000/DFRC at a Firm Fixed Price (FFP) 

Mod 146 3/26/13 Funding Only Action 

Mod 147 3/28/13 

The purpose of this modification is to incorporate the following:   
Incorporate four (4) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech and Mobility Refresh-SSC at a Firm Fixed Price (FFP) of 
(A.2) Second Expedited DAR Encryption – GSFC, at a Firm Fixed Price (FFP) of (A.3) Early Mobility Refresh-MSFC (C Singer) at a Firm Fixed 
Price (FFP) of (A.4) Early Mobility Refresh-MSFC (Wright) at a Firm Fixed Price (FFP) of and (A.5) Early Mobility Refresh-GRC (Shalkhauser) at a 
Firm Fixed Price (FFP) 

Mod 148 4/03/13 
The purpose of this modification is to incorporate the following: The following items were awarded in Modification 147 as part of Early Tech and 
Mobility Refresh-SSC – Version 1.1 and are hereby being removed. 

Mod 149 4/10/13 
The purpose of this modification is to incorporate the following: The following items were awarded in Modification 140 as part of Early Tech 
Refresh-NSSC (Feb 2013-15 users) 

Mod 150 4/12/13 
The purpose of this modification is to incorporate the following: The following two (2) Infrastructure Upgrade Proposal’s (IUP) were awarded in 
Modification 038 as Dedicated System Administration Services – ARC/JA and Dedicated System Administration Services - ARC/HR and are 
hereby being de-scoped to include new Period of Performance information : Period of Performance March 1, 2012 through April 12, 2013. 

Mod 151 4/12/13 Funding Only Action 

Mod 152 4/17/13 
The purpose of this modification is to incorporate the following:  Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Early Tech Refresh-GSFC at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering 
Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 153 4/18/13 Funding Only Action 

Mod 154 4/24/13 Funding Only Action 

Mod 155 4/26/13 
The purpose of this modification is to incorporate the following:  Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early 
Tech Refreshes – GSFC (April 2013) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade 
Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 156 4/26/13 Funding Only Action 

Mod 157 5/9/13 

The purpose of this modification is to incorporate the following: 1. Modify JSC Software Subscription and Support: The purpose of this 
Infrastructure Upgrade Proposal (IUP) Version is to provide a status on the implementation actions from the previously submitted IUP Versions 
and which deal with providing quantities of Adobe and Microsoft software subscription and support to JSC in accordance with the IUP 
requirements provided by NASA. –More- 

Mod 158 5/10/13 Funding Only Action 

Mod 159 5/21/13 
The purpose of this modification is to incorporate the following: 1. Modify : Enhanced System Administration Services – HQ/Lenel: The purpose of 
this Infrastructure Upgrade Proposal (IUP) is to provide full-time. Services at NASA Headquarters (HQ) for support of the Lenel system. –More- 

Mod 160 5/21/13 Funding Only Action 
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Mod 161 5/24/13 

The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) SSC 
WINS Server Support at a Firm Fixed Price (FFP) of and (A.2) SSC Legacy OU Support at a 
Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology 
service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 162 5/28/13 
The purpose of this contract modification is to incorporate the below bilateral agreement for credits applied to the monthly NASA HQs Base 
Services Invoice. These credits will continue until this agreement is modified or terminated by mutual agreement of both parties. –More- 

Mod 163 5/28/13 Funding Only Action 

Mod 164 5/31/13 
The purpose of this modification is to incorporate the following: The following terms was awarded in Modification 161 as part of SSC WINS Server 
Support and SSC Legacy OU Support- are hereby being canceled in their entirety: - More- 

Mod 165 5/31/13 
The purpose of this mod is to adjust the End-User Base Services Band 40,000 – 47,499 (CLIN A-14) to 25,000 – 39,999 (CLIN A-27) to reflect the 
Agency’s Modified N2 count for FY13. –More- 

Mod 166 6/4/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
KSC Move Support - NE (June 8, 2013) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade 
Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 167 6/11/13 
The purpose of this modification is to incorporate the following: 1. Modify JSC Move Support (Bldg. 4S): The purpose of this Infrastructure 
Upgrade Proposal (IUP) is to provide dedicated move support NASA JSC for relocating 440 ACES computers within JSC Building 4S for ISS 
personnel. 

Mod 168 6/11/13 Funding Only Action 

Mod 169 6/14/13 

1. The purpose of this modification is to incorporate ATV calculation formulas for Early Seat Refreshes into Performance Work Statement, 
Paragraph 3.16 – Early Seat Refresh and to establish a CLIN structure in Attachment I-9 to facilitate future ETRs ordered through the ESRS 
system. This modification also establishes CLIN C-38b for the HP EliteBook 2170P Ultra Lightweight Laptop that was available for order under 
CLIN C-38. HPES proposed the HP EliteBook 2170P at NASA’s request to provide an alternative Ultra Lightweight Laptop to the Lenovo X220. 
 
2. In accordance with the Government’s acceptance of the Contractor proposal Performance Work Statement, Paragraph 3.16 – Early Tech 
Refresh, the contractor shall invoice the remainder of the Asset Transition Value (ATV) for the existing seat’s hardware platform at the time of 
refresh. Based on this requirement, NASA proposes to modify Performance Work Statement, Paragraph 3.16 of ACES contract NNX11AA01C to 
capture the agreed upon formula for calculating the Early Tech Refresh (ETR) price for the following ACES seats: computing, cell phone and 
smart phones, network peripheral seats, T-seats, other mobility seats. NASA also proposes to establish a Contract Line Item Number (CLIN) for 
early seat refreshes to aid in the tracking and invoicing of such actions. 

Mod 170 6/18/13 

1. The purpose of this modification is to incorporate the CAD Engineering Workstation Seat – Version dated for Contract Years 2-10. 
2. In accordance with the Government’s acceptance of the CAD Engineering Workstation Seat – Version dated an updated Attachment I-9 is 
incorporated into this contract to add unit pricing for the CAD Engineering Workstation Seat (Table 3 “M” Computing Seat CLINs C-47 and C-48) 
as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged. 

Mod 171 6/20/13 

The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) KSC 
Move Support-LX at a Firm Fixed Price (FFP) of (A.2) Early Tech Refresh-GSFC (Nair) at a Firm Fixed Price (FFP) of and (A.3) Early Tech 
Refresh-ARC (Agnew) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, 
the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 172 6/25/13 Funding Only Action 

Mod 173 7/2/13 
The purpose of this modification is to incorporate the following: 1. The following items were awarded in Modification 171 as part of 
Early Tech Refresh-ARC (Agnew) – and are hereby being removed. – More- 

Mod 174 7/9/13 Funding Only Action 

Mod 175 7/15/13 

The purpose of this modification is to incorporate the following: Incorporate six (6) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early 
Tech Refresh-KSC (Comstock) at a Firm Fixed Price (FFP) of (A.2), Early Tech Refresh- HQ (Shin) at a Firm Fixed Price (FFP) of (A.3) Early 
Mobility Refresh-GSFC (July 2013) at a Firm Fixed Price (FFP) of (A.4) Early Mobility Refresh-DFRC (Hernandez) at a Firm Fixed Price (FFP). 
(A.5) GRC Software Subscription – Discovery at a Firm Fixed Price (FFP) and (A.6) Early Mobility Refresh-HQ 
(Watkins) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, 
the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 176 7/17/13 Funding Only Action 

Mod 177 7/25/13 Funding Only Action 

Mod 178 8/8/13 

The purpose of this modification is to incorporate the following: 1. Modify Enhanced System Administration Services – HQ/Lenel – Proposal 
The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time at NASA Headquarters (HQ) for support 
of the Lenel system. Version 1.0, Initial Proposal was accepted in Contract Modification #38 on March 12, 2012 to 
cover a period of performance ending October 31, 2012. Version 2.0 was accepted in Contract Modification #159 on May 21, 2013 to establish a 
new period of performance the period of performance June 1, 2013 through October 31, 2015, incorporates an updated SOW, adjusts pricing and 
removed the TS requirement. –more- 

Mod 179 8/9/13 Funding Only Action 

Mod 180 8/14/13 
The purpose of this modification is to incorporate the following: 1. The following terms were awarded in Modification 135 under A.1) Early Mobility 
Refresh- SSC Feb 2013 - 5 Users (Black, Golden, Kelly, Malcom, Cook) –and are hereby being canceled in its entirety. –more- 

Mod 181 8/14/13 

1. The purpose of this modification is to incorporate the Apple Mobile Engineering Workstation Seat– Version 1.1 dated June 19, 2013 for Contract 
Years 2-10. 2. In accordance with the Government’s acceptance of the Apple Mobile Engineering Workstation – Version 1.1 dated June 19, 2013 
for Contract Years 2-10, an updated Attachment I-9 is incorporated into this contract to add unit pricing for the Apple Mobile Engineering 
Workstation Seat (Table 3 “M” Computing Seat CLINs C-49) as shown in the attached replacement Attachment I-9 
Pricing Tables. 3. All other terms and conditions remain unchanged. 

Mod 182 8/22/13 
1. The purpose of this modification is to incorporate the “M” Smartphone Seat Android Pricing – Version 1.2 dated August 16, 2013 for Contract 
Years 2-10. 2. In accordance with the Government’s acceptance of the “M” Smartphone Seat Android Pricing – dated August 16, 2013 for 
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Contract Years 2-10, an updated Attachment I-9 is incorporated into this contract to add unit pricing for Smartphone Seat Android Pricing (Table 8 
“M” Computing Seat CLINs GG-5, GG-30 and GG-55) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and 
conditions remain unchanged. 

Mod 183 8/23/13 

The purpose of this modification is to incorporate the following: 1. Modify ICAM NCAD Engineering Support – Proposal : The purpose of this 
Infrastructure Upgrade Proposal (IUP) is to provide of ICAM NCAD Engineering Support for the Identity, Credential and Access Management 
(ICAM) Program. Version 1.0 was accepted in Contract Modification #135 on February 21, 2013. Under herein extends the period of performance 
at the current level of effort of from the initial end date of August 31, 2013 to November 30, 2013. 

Mod 184 8/23/13 Funding Only Action 

Mod 185 8/27/13 

1. The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Enhanced Large File Transfer, Version 2.2 at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure 
Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth 
below. – more- 

Mod 186 8/29/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Early Tech Refresh-LARC at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering 
Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 187 9/14/13 
The purpose of this modification is to incorporate the following: 1. The following item was awarded in Modification 18 and Extended in Modification 
95 as part of Enhanced System Administration Services – HQ/ITCD – Proposal Version 2.0 is hereby being canceled with an effective date of 
June 30, 2013. –more- 

Mod 188 9/15/13 
The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Data 
Center Relocation Support – HQ/ITCD at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure Upgrade 
Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. 

Mod 189 9/6/13 
In accordance with Performance Work Statement, Paragraph 4.0 Base Services, “the Contractor shall provide services typically tied to individuals 
rather than devices to all NASA employees (contractor and civil service) and authorized personnel.” Base Services are based on the NASA 
modified N2 database. –more- 

Mod 190 9/9/13 

1. The purpose of this modification is to incorporate the “Q-2” in Table 17- ACES Product Catalog for Contract Years 1-10 dated August 2, 2013. 
2. In accordance with the Government’s acceptance of the Table 17 “Q-2” ACES Product Catalog for Contract Years 1-10, an updated Attachment 
I-9 is incorporated into this contract to add shipping pricing information for Table 17 ACES Product Catalog (“Q-2” APC shipping) as shown in the 
attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged. 

Mod 191 9/10/13 Funding Only Action 

Mod 192 9/17/13 

The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) 
Migrate 42 HOSC Shared Exchange Mailbox accounts at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, 
Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at 
the FFP set forth below. 

Mod 193 9/18/13 Funding Only Action 

Mod 194 9/20/13 Funding Only Action 

Mod 195 9/24/13 Funding Only Action 

Mod 196 9/26/13 

The purpose of this modification is to incorporate the following: 1. Additional Printer – Model C6000/DFRC – Version 2.3: The 
purpose of this Infrastructure Upgrade Proposal (IUP) is to update HPES’ original proposal (Version 2.1) to provide a Multi-Function Device (MFD) 
option for printer services for Dryden Flight Research Center (DFRC). Version 2.1, Initial Proposal was accepted in Contract Modification #145 on 
March 25, 2012 to cover a period of performance ending October 31, 2015. Under Version 2.3: Version 2.3 herein responds to update the IUP by 
providing pricing for base and option performance periods aligned to the ACES contract years. NASA also requested the ATV charge that would 
be charged to NASA should NASA cancel the service before the end of the 48 month agreement. HPES has clarified the language 
associated with early termination of this agreement. –more- 

Mod 197 9/26/13 Funding Only Action 

Mod 198 9/30/13 

The purpose of this modification is to incorporate the following: 1. Dedicated Support Services – MSFC/Bldg. 4200-SEB – Proposal 
: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide two fulltime equivalent ( ) Dedicated Support Services at NASA MSFC to 
support Building 4200 and SEB for the OCIO organization. Version 1.0, Initial Proposal was accepted in Contract Modification #95 on October 31, 
2012 to cover a period of performance ending September 30, 2013. Under Version 2.0 herein describes the approach and pricing 
to provide the requested support services for an extended period of performance through September 30, 2014 – more- 

Mod 199 9/30/13 

The purpose of this modification is to incorporate the following: 1. Dedicated Move Support Services at MSFC/AS21 – The purpose 
of this Infrastructure Upgrade Proposal (IUP) is to provide full-time ACES Dedicated Move Support Services at Marshall Space Flight Center 
(MSFC) for the AS21 organization in support of all buildings at MSFC, in accordance with the IUP SOW requirements provided by NASA on 
December 22, 2011. –more- 

Mod 200 10/24/13 
The purpose of this modification is to settle the HPES Certified Claim regarding ACES Retainage under the contract dated July 15, 2013 in its 
entirety.  – more - 

Mod 201 10/29/13 
Incorporate two (2) approved Infrastructure Upgrade Proposal’s (IUP); (A.1) CMOE ROME Transition 300 Compute Seats – LaRC at a Firm Fixed 
Price (FFP) of and (A.2) Early Tech Refresh – Mobility at a Firm Fixed Price (FFP). 

Mod 202 10/30/13 Funding Only Action 

Mod 203 11/1/13 
1. The purpose of this modification is to extend Contract Year 2 pricing for CLIN O-1 for the first three months of Contract Year 3. This extension is 
to ensure there is no disruption of service for Virtual Team Services (VTS) while NASA and HPES test and deploy Lync as a replacement for 
WEBEX.  - more - 

Mod 204 11/6/13 Funding Only Action 
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Mod 205 11/15/13 

The purpose of this modification is to incorporate the following: 1. Elevated Privileges (EP) Provisioning Support–SSC – Proposal Version 
2.0: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide Dedicated Support Services for Elevated Privileges Provisioning at 

the NASA Stennis Space Center (SSC). Version 1.0, Initial Proposal was accepted in Contract Modification #93 on October 12, 2012 to cover a 
period of performance ending September 30, 2013. Under Version 2.0: Version 2.0 herein describes the approach and pricing to provide the 

requested support services for an extended period of performance through October 31, 2015. 

Mod 206 11/19/13 
1.) As a result of the aforementioned changes the following documents have been updated accordingly; 
Pages Deleted Pages Added Attach I-2, pg 10 &34 (Mod 23) Attach I-2, pg 10 &34 (Mod 206) Attach I-26, pg 1-5 (Mod 200) Attach I-26, pg 1-5 
(Mod 206) 2.) All other prices, terms and conditions remain unchanged. 

Mod 207 11/20/13 Funding Only Action 

Mod 208 11/21/13 Funding Only Action 

Mod 209 11/22/13 Funding Only Action 

Mod 210 11/29/13 

The purpose of this modification is to incorporate the following: 1. The following were awarded in Modification 175 as part of GRC Software 
Subscription – Discovery 
Version 1.1.Version 1.2 herein reflects a modified approach to the discovery which was accomplished in fewer hours and provides a savings to 
NASA GRC. Explanation: In performance of the work, HPES modified its original approach which called for development of a discovery package, 
executing the package, and analyzing the data retrieved by the discovery package. HPES instead performed discovery using a combination of 
KACE and CAE tools to retrieve the desired data with a high degree of confidence. Development and use of a discovery package was 
unnecessary. HPES is submitting Version 1.2 herein to reflect that the Version 1.1 proposed approach was modified and fewer actual hours were 
required than proposed. Modified hours and pricing is presented in which shows a reduction in the price to NASA. 

Mod 211 12/3/13 Funding Only Action 

Mod 212 12/3/13 The purpose of this modification is to correct the Current Contract Value 

Mod 213 12/4/13 Funding Only Action 

Mod 214 12/6/13 

The purpose of this modification is to incorporate the following: 1. The following were awarded in Modification 87 as part of KSC WINS Server 
Support – Proposal signed on September 27, 2012 with an initial period of performance of November 1, 2011 – July 31, 2013. 
Version 1.3 herein reflects a modified approach for continuance of the O&M services under the pricing for the extended period of performance 
August 1, 2013 – October 31, 2015; it also corrects an error in the Version 1.0 BOE for the Implementation Labor charge and total price. 

Mod 215 12/9/13 Funding Only Action 

Mod 216 12/17/13 Funding Only Action 

Mod 217 12/17/13 

The purpose of this modification is to incorporate the following: 1. The following– ITIL Support for EUSO- was awarded in Modification 196, signed 
on September 26, 2013 with an initial period of performance of October 1, 2013 – March 31, 2014. Version 1.4 herein incorporates the revisions 
proposed in Version 1.3 which provided the corrections to the hours and pricing detailed in chart below and also provides EUSO a firm fixed price 
for the requested ITIL support for the period of performance November 1, 2013 – April 30, 2014. The later start date shifts some of the labor hours 
from Contract Year (CY) 2 to CY 3 labor rates and results in a change in price. – more  

Mod 218 12/24/13 

1. The purpose of this modification is to incorporate CLINs “S-14s” and “S-16s” into Table 19 - Other General Services, of the ACES Product 
Catalog for Contract Years 1- 10. The new CLINS will provide Public Static IP addresses for ACES MiFi devices, at no 
additional cost. 2. In accordance with the Government’s acceptance of the CLIN “S-14s” and “S-16s” of Table 19 – Other General Services Years 
1-10, an updated Attachment I-9 is incorporated into this contract to provide Public Static IP addresses for ACES MiFi devices through 
Table 19 of the ACES Product Catalog, as shown in the attached replacement Attachment I-9 Pricing Tables. 
3. Additionally, FAR 52.219-9, Small Business Subcontracting Plan (DEVIATION 2013-O0014) (AUG 2013), is hereby incorporated by reference. 
This clause is in accordance with NASA Procurement Information Circular 13-06, dated November 21, 2013. This class deviation removes semi-
annual Summary Subcontract Reporting and replaces it with an annual reporting requirement. 4. All other terms and conditions remain 
unchanged. 

Mod 219 12/24/13 Funding Only Action 

Mod 220 1/6/14 Funding Only Action 

Mod 221 1/9/14 Funding Only Action 

Mod 222 1/24/14 
The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) NSSC 
Check Scanning System Support at a Firm Fixed Price (FFP) of and (A.2) Support for Loaner Laptops for International Use– GRC; Version 1.1 
(Part 1) and Version 2.1 (Part 2) to total a Firm Fixed Price (FFP) 

Mod 223 1/24/14 Funding Only Action 

Mod 224 2/4/14 

I. As a result of ongoing negotiations between NASA and HPES which began on August 
13, 2013, NASA and HPES have reached the following agreement to revise the Performance Retainage  
Pool (PRP) Performance Standards as agreed to as part of the settlement of “HPES Certified Claim  
Regarding ACES Retainage Under Contract No. NNX11AA01C” submitted by HPES on July 15, 2013. 
 
II. The settlement of this claim was completed through the bilateral award of contract modification  
#200 on October 24, 2013. 
 
III. As a result of this agreement, NASA and HPES agree the following changes will be incorporated  
in the ACES Contract to clarify the administration of ACES retainage 
related to PRP review and determinations. 

Mod 225 2/5/14 Funding Only Action 

Mod 226 2/6/14  

Mod 227 2/10/14 Funding Only Action 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_205__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787234&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_206__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787241&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_207__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787242&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_208__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787249&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_209__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787251&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_211__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787272&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_212__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787280&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_214__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787290&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_215__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787293&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_216__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787298&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_217__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787349&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_218__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787375&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_219__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787377&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_220__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787381&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_221__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787383&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/NNX11AA01C__Mod_222__Redacted.pdf?rhid=1000&did=1787387&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_223__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787388&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_224__NNX11AA02C__Redacted.pdf?rhid=1000&did=1787398&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_225__NNX11AA01C__Redacted.pdf?rhid=1000&did=1787411&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_226_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873273&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_227_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873277&type=released


Mod 228 2/24/14 Incorporate FAR Clause 52.212.5 

Mod 229 3/6/14 Funding Only Action 

Mod 230 3/12/14 Extend: MFD Seat Optimization Ph 2 

Mod 231 3/13/14 Funding Only Action 

Mod 232 3/26/14 Funding Only Action 

Mod 233 4/7/14 Incorporate 6 changes 

Mod 234 4/7/14 Funding Only Action 

Mod 235 4/9/14 Funding Only Action 

Mod 236 4/11/14 Revise CLIN Pricing 

Mod 237 4/16/14 Funding Only Action 

Mod 238 4/24/14 Funding Only Action 

Mod 239 4/24/14 Change Mobility CLIN 

Mod 240 4/29/14 Funding Only Action 

Mod 241 5/12/14 Early Tech Refresh 

Mod 242 5/5/14 Funding Only Action 

Mod 243 5/18/14 Incorporate CLIN  

Mod 244 5/8/14 Funding Only Action 

Mod 245 5/13/14 Incorporate stuff 

Mod 246 5/13/14 Funding Only Action 

Mod 247 5/20/14 
1. The purpose of Modification 247 is to incorporate Version 1.3, Support for Loaner Laptops for International Use (Part 1) – GRC and Version 2.3, 
Support for Loaner Laptops for International Use (Part 2) – GRC. 

Mod 248 5/29/14 Early Tech Refresh 

Mod 249 6/2/14 Incorporate one IUP 

Mod 250 6/05/2014 Funding Only Action 

Mod 251 06/19/2014 
Incorporate NFS Clause 1852.239-72 INFORMATION TECHNOLOGY SYSTEM SUPPLY CHAIN RISK 
ASSESSMENT (APR 2014) (DEVIATION) 

Mod 252 06/23/2014 Early Tech Refresh 

Mod 253 07/07/2014 Funding Only Action 

Mod 254 07/17/2014 Launch Services Program Support - KSC 

Mod 255 7/23/2014 
Modify: 
1. Dedicated Support Services - MSFC/Bldg. 4200-SEB - Version 2.2 
2. Enhanced System Administration Services - HQ/I St - Proposal Version 1.2: 

Mod 256 7/24/2014 Early Tech Refresh 

Mod 257 7/29/2014 
Incorporate the following: 
1. Updated Model Contract Section 8 
2. PWS section 5.2.5 into Table of Contents and Section 5.0 Seat Services. 

Mod 258 7/30/2014 Funding Only Action 

Mod 259 8/05/2014 Retroactive Billing and Center Credit Agreement- see Pages 2-4 for additional information. 

Mod 260 8/07/2014 Funding Only Action 

Mod 261 08/11/2014 Funding Only Action 

Mod 262 8/22/2014 Modify IUP 

Mod 263 8/26/2014 Incorporate A.1 Dedicated System admin 

Mod 264 09/02/2014 Early Tech Refresh 

Mod 265 9/08/2014 Funding Only Action 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_228__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873283&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_229__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873285&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_230__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873288&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_231__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873322&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_232__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873323&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_233_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873326&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_234__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873329&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_235__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873331&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_236_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873344&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_237_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873359&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_238_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873361&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_239___NNX11AA01C__Redacted.pdf?rhid=1000&did=1873375&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_240_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873387&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_241_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873764&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_242__NNX11AA01C_Redacted.pdf?rhid=1000&did=1873778&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_243_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873783&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_244_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873792&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_245_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873797&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/NNX11AA01C_Mod_0246_Redacted.pdf?rhid=1000&did=1873803&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_247_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873810&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_248_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873818&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_249__NNX11AA01C__Redacted.pdf?rhid=1000&did=1873833&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_250_NNX11AA01C_Redacted.pdf?rhid=1000&did=1873835&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_251__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962443&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_252__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962454&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_253__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962465&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_254__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962475&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_255__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962515&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_256__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962522&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_257__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962528&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_258__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962543&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_259__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962555&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_260__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962556&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_261__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962557&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_262__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962558&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_263__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962561&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_264__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962563&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_265__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962567&type=released


Mod 266 9/09/2014 Funding Only Action 

Mod 267 9/19/2014 Tech/Early Tech Refresh 

Mod 268 9/24/2014 Funding Only Action 

Mod 269 10/14/2014 Funding Only Action 

Mod 270 10/23/14 Modify Services  

Mod 271 10/24/14 Tech/Early Tech Refresh 

Mod 272 10/28/2014 Incorporate Contract Changes 

Mod 273 10/30/2014 

This modification is issued for the purpose of implementing the Settlement Agreement 
concerning the Claims arising under the ACES contract currently pending before the United 
States Armed Services Board of Contract Appeals ("ASBCA" or "Board"), case numbers 58683 
and 58940, including antecedent and other liabilities, other contract disputes, and 
in-scope service enhancements to be modified into the ACES contract at a later time. 

Mod 274 10/31/2014 Funding Only Action 

Mod 275 10/31/2014 Funding Only Action 

Mod 276 11/05/2014 Funding Only Action 

Mod 277 11/14/2014 Funding Only Action 

Mod 278 11/18/2014 

Incorporate: 
(A.1 Dedicated System Admin - Walk-Up Support - HQ/ITCD 
(A.2 PIV Testing and Documentation for OWA 
(A.3 Seat Move Support -KSC (Sep 2014) 
(A.4 Dedicated Support Services - LaRC/Office of Procurement 

Mod 279 11/21/2014 Early Tech Refresh 

Mod 280 12/09/2014 Incorporate Contract Change Proposal      

Mod 281 12/09/2014 Funding Only Action 

Mod 282 12/12/2014 

Infrastructure Upgrade Proposal (IUP) Purchase of Legacy Assets-LaRC- 
2. Incorporate: 
(A.1) IPTV Plugins-ARC 
(A.2) Purchase of Legacy Assets -JSC 

Mod 283 12/16/14 Early Tech Refresh 

Mod 284  
Modify Infrastructure Upgrade Proposal (IUP) MSFC/XP -Proposal 
Incorporate Seat Move Support-NSSC (36 Seats) 

Mod 285 1/07/2015 Funding Only Action 

Mod 286 1/16/15 Early Tech Refresh 

Mod 287 02/02/2015 

The purpose of this modification is to de-scope the Thin-Client "T" Computing Seat from the 
ACES contract as described in PWS Section 5.1.7. All references herein are removed from the 
Model Contract, Performance Work Statement, Attachment I-2 Data Procurement Document, 
Attachment I-3 Retainage Pool and Performance Metrics, and Attachment I-9 CLIN Pricing 
Table. 

Mod 288 02/03/2015 Funding Only Action 

Mod 289 02/04/2015 

Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), 
(A.1) Purchase of One Legacy Asset- JSC/KA at a Firm Fixed Price (FFP) of 
(A.2) Data Center Augmentation- GRC at a Firm Fixed Price (FFP) of 
(A.3) Purchase of Two Legacy Assets- JSC-NA at a Firm Fixed Price (FFP) 

Mod 290 02/11/2015 

NASA and HPES reached an agreement to settle the “Base Services CLIN – Volume Band Baseline – HPES 
Certified Claim for Base Services under Contract No. “NNX11AA01C” arising under the Agency Consolidated 
End-user Services (“ACES”) contract, No. NNX11AA01C at the Armed Services Board of Contract 
Appeals)”ASBCA”), case numbers 58683 and 58940 as well as a settlement of costs associated with efforts defined 
in the Definitive Settlement Agreement signed on Oct 30, 2014. 

Mod 291 02/12/2015 
Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), 
(A.1) Google Apps Licenses at a Firm Fixed Price (FFP) of 
(A.2) Jabber / XMPP Support-HQ at a Firm Fixed Price (FFP) 

Mod 292 02/19/2015 Early Tech Refresh 

Mod 293 03/05/2015 Funding Only Action 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_266__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962572&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_267__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962575&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_268__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962576&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_269__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962577&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_270__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962578&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_271__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962584&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_272__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962586&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_273__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962587&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_274__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962589&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_275__NNX11AA01C__Redacted.pdf?rhid=1000&did=1962591&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_276__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054668&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_277__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054677&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_278__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054686&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_279__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054712&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_280__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054716&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_281__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054743&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_282__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054756&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_283__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054768&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_284__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054769&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_285__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054777&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_286__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054786&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_287__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054798&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_288__NNX11AA01C__Redacted.pdf?rhid=1000&did=2054998&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_289__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055000&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_290__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055004&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_291__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055019&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_292__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055022&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_293__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055023&type=released


Mod 294 03/10/2015 Modify: Infrastructure Upgrade Proposal (IUP) Dedicated Support Services-MSFC/IS Proposal to Version 1.1. 

Mod 295 03/13/2015 
The purpose of this Mod to is revise PWS Section 3.11 Return to Service Surcharge (RTSS) and incorporate Version 1.5 Machine to Machine 
Wireless Services 

Mod 296 03/19/2015 Funding Only Action 

Mod 297 03/19/2015 Funding Only Action 

Mod 298 03/24/2015 Incorporate (20) twenty approved Infrastructure Upgrade Proposal’s (IUP): 

Mod 299 03/31/2015 Modify: Infrastructure Upgrade Proposal (IUP) Dedicated Support Services - LaRC/Office of Procurement 

Mod 300 04/06/2015 Funding Only Action 

   

  

 

Mod 301- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_301__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047481&type=released 

Mod 302- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_302__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047492&type=released 

Mod 303- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_303__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047496&type=released 

Mod 304- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_304__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047498&type=released 
Mod 305- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_305__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047506&type=released 
Mod 306 – 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_306__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047513&type=released 

Mod 307- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_307__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047523&type=released 

Mod 308- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_308__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047544&type=released 

Mod 309- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_309__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047553&type=released 

Mod 310- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_310__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047556&type=released 

Mod 311- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_311__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047562&type=released 

Mod 312- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_312__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047566&type=released 

Mod 313- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_313__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047571&type=released 

Mod 314- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_314__NNX11AA01
C__Redacted.pdf?rhid=1000&did=3047575&type=released 

Mod 315- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_294__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055024&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_295__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055026&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_296__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055031&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_297__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055038&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_298__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055054&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_299__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055060&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_300__NNX11AA01C__Redacted.pdf?rhid=1000&did=2055063&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_301__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047481&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_301__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047481&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_302__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047492&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_302__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047492&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_303__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047496&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_303__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047496&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_304__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047498&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_304__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047498&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_305__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047506&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_305__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047506&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_306__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047513&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_306__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047513&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_307__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047523&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_307__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047523&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_308__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047544&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_308__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047544&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_309__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047553&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_309__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047553&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_310__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047556&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_310__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047556&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_311__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047562&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_311__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047562&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_312__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047566&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_312__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047566&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_313__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047571&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_313__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047571&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_314__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047575&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_314__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047575&type=released


 

 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_315__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047576&type=released 

Mod 316- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_316__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047579&type=released 

Mod 317- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_317__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047589&type=released 
Mod 318- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_318__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047592&type=released 

Mod 319- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_319__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047606&type=released 

Mod 320- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_320__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047609&type=released 

Mod 321- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_321__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047611&type=released 

Mod 322- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_322__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047615&type=released 

Mod 323- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_323__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047616&type=released 

Mod 324- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_324__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047629&type=released 

Mod 325- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_325__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047631&type=released 

Mod 326- 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_326__NNX11AA01

C__Redacted.pdf?rhid=1000&did=3047634&type=released 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_315__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047576&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_315__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047576&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_316__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047579&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_316__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047579&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_317__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047589&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_317__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047589&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_318__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047592&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_318__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047592&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_319__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047606&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_319__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047606&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_320__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047609&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_320__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047609&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_321__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047611&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_321__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047611&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_322__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047615&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_322__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047615&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_323__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047616&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_323__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047616&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_324__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047629&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_324__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047629&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_325__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047631&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_325__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047631&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_326__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047634&type=released
https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_326__NNX11AA01C__Redacted.pdf?rhid=1000&did=3047634&type=released

